

Department of Water Resources  
Michael L. Peterson, Director



SACRAMENTO COUNTY  
**WATER AGENCY**

Including service to the Cities of  
Elk Grove and Rancho Cordova

June 23, 2022

Dear Sacramento County Water Agency Customer:

The purpose of this letter is to notify you that the construction of the Phase 3 Arden Service Area Pipe and Meter Installation Project (Phase 3 Project) is being delayed as a result of non-responsive bids received in April. On June 7, 2022, the Board of Directors approved SCWA to rebid the Phase 3 Project. **Construction of the Phase 3 Project is now anticipated to start in November 2022.** As we get closer to construction start we will provide information on the schedule and impacts to expect while crews are working. My team and I plan on hosting a public presentation in the fall (adhering to any COVID-19 guidelines) to discuss the project in more detail.

If you have any questions, please contact me at (916) 874-3070 or [ArdenServiceMeters@sacounty.net](mailto:ArdenServiceMeters@sacounty.net). Please visit our website at [www.ArdenServiceMeters.org](http://www.ArdenServiceMeters.org) for the latest project information.

Sincerely,

*Helen Rocha, P.E.*  
*Associate Civil Engineer*

